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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of October 28 to November 3, 2018

Executive Summary

The project continues to track for a May 2020 substantial completion.
Headliner

Garage is approaching street-level as construction of Level PO is well underway.
Garage Construction

Garage floors are numbered P4 (lowest level), through PO (highest level).
Level P4

Construction Complete

Level P3

Construction Complete

Level P2

Construction Complete

Level P1

Construction Complete
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Level PO

The contractor completed pours 1 and 2 on level PO with four (4) pours remaining. Pours three (3) and four (4) are
planned for this upcoming week. Level PO is expected to complete during the week of November 5. (See Photo)

Garage Level PO - South Building Wall Approaching Street Level at Reedie Drive
Building Walls

Construction of the building walls will follow construction of the elevated slabs. See photo of the south wall opposite
Reedie Drive approaching street level.



Numerous quality assurance/quality control (QA/QC) inspections continue daily to ensure that the concrete,
waterproofing, and reinforcing systems have met specified QA/QC requirements. Rigorous inspections are conducted
by third-party inspection firms, peer review experts, the contractor, and MCDOT, with oversight by the County’s
Department of Permitting Services (DPS). Quality is everyone’s business!

Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work

This past week, the work associated with installation of underground conduits for Verizon proceeded along
Grandview Avenue. See Chart below for Verizon schedule.

Verizon Underground Conduit Installation

Start Date Location Estimated Complete
September 24, 2018 Grandview Avenue - Ennalls to Movember 5, 2018
Reedie Drive
Movember 19, 2018 Triangle Lane - Resdie Drive to Movember 30, 2018 Work to be
Lot 13 performead at night.
Movember 14, 2018 Reedie Drive - Grandview Movember 23, 2018
Avenue to Triangls Lans

Once the underground conduits are installed, Verizon will pull new circuits (communication cables) through the
conduits and splice into the existing conduits. The circuits are expected to be installed and spliced by December 31,
2018, at which time all overhead Verizon will be removed.

WSSC Waterline Relocation

Start Date Location Time to Complete
September 24, 2018 Ennallzs — Grandview to Veirs Mill | Work is on-hold again this wesk
Road pending recsipt of Cathodic
Protection materials that are on
back-order.

Installation of the waterline along Ennalls commenced and is approximately 95-percent complete.
Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.
Upcoming and Ongoing Activities

e Continue Concrete placement for garage Level PO
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e Placing waterproofing in advance of wall construction

e Wall pours

e Column pours

e Utility construction in Grandview Avenue (see chart)

e Waterline installation in Ennalls Drive (on hold this coming week)

e Waterline connection to buildings along Ennalls Drive (on-hold this week)

Project Milestone Schedule

Activity Completion Date
Demclition of RSC Bld. Complete ¥
Building tie-down anchors Complete
Geothermal Fiping Complete ¥
Foundation Construction Complete ¥
Building Reaches Street Lewvel December 2018
Utility Installation Fall 2018

Town Squars Fall 2015
Building top-out September 2015
Building Close-in October 2015
Interior build-cut Spring 2020
Substantial Completion hay 2020
hove-in (occupancy) Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems
with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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